


Ambler Access Project Update






2021 Field Season Review

- Project activities conducted during the 2021 field season fell within the Pre-construction phase of the project that allows for completing the project's front-end engineering and design (FEED).
- Cultural Resources, Hydrology, Fish Habitat and Land Surveys were conducted at over 50 component sites, mostly related to water crossings.
- Field work has been completed at 39 of 59 cultural resources study areas with 691 acres surveyed.
- 22 hires for the project, including 22 Doyon, Limited shareholders, 1
 NANA, and 1 ASRC shareholder. Total wages paid at the end of the field season are approximately \$190,000.






Annual Work Plan

The AAP team is working to complete the Annual Work Plan to submit to the BLM.

- Reviewing data from 2021 Field Season
- Planning 2022 Field Season





Subsistence Advisory Committee (SAC)

Criteria, communication, and process for recommending members



Representation



Number of committee members




Process and selection



Appointment





Membership

The Subsistence Advisory Committee is comprised of one person from the following communities, and one each, as appointed from NANA Regional Corporation, Inc. (NANA) and Doyon, Limited (Doyon).


Members

- Alatna Harding Sam
- Allakaket Clinton Bergman
- Ambler Morgan Johnson
- Evansville TBD
- Hughes Wilmer Beetus
- Huslia Fred Bifelt (Co-chair)
- Kiana Larry Westlake, Sr. (Co-chair)
- Kobuk Henry Horner
- Noorvik Wilbur Howarth
- Shungnak Nellie Greist
- GAAR TBD

Ex-Officio Members

- NANA Regional Corporation, Inc. Liz Cravalho
- Doyon, Limited Jamie Marunde





Decision Making & Recommendations

- The SAC will provide recommendations to the AAP regarding project development activities.
- The AAP will be responsible for responding to the SAC on all formal recommendations.






Meetings

The SAC will meet at least quarterly.

- January 11, 2022 Anchorage
- April 6, 2022 Kotzebue
- 3rd Quarter TBD
- 4th Quarter TBD






Workforce Development Working Group

Employment & Workforce Development

- Project phases, overview
- Contractor functions and job types
- Delivering a prepared workforce for AAP
- Community outreach and building awareness
- Working with partners





Working Group Members

Fred Bifelt (Huslia)

Larry Westlake (Kiana)

Wilmer Beetus (Hughes)

Stanley Ned (Allakaket)

Nellie Greist (Shungnak)

Henry Horner (Kobuk)

Liz Cravalho (NANA)

Jamie Marunde (Doyon)

Dave Heimke (AIDEA)

Kevin Torpey (Ambler Metals)

Co-Chair

Co-Chair





AAP will host job fairs in each community in January and February

Jobs

Hiring process

Application assistance

Identify potential applicants






Current Schedule

January 24-25	Hughes
January 27-28	Allakaket & Alatna
February 2-4	NANA region
TBD	Huslia





Thank you.

Questions?

